
City of Johnston
NW 70th Avenue Improvements ςPhase 2
CONSTRUCTION PHASE
Public Open House

March 27, 2018



1. Construction Team

2. Anticipated Construction Staging

3. Anticipated Construction Schedule

4. What to Expect During Construction

5. Comments/Questions

Agenda



ÁContractor
Concrete Technologies Inc, ςGrimes, IA

Trent Petersen, Project Manager, (515) 202-2520, tpetersen@cti-ia.com

ÁFoth Infrastructure & Environment LLC
Eric Jones, Civil Engineer (primary) Andy Floy, Project Manager

(712) 253-4950 (515) 251-2594

Eric.Jones@foth.com Andy.Floy@foth.com

ÁCity of Johnston ςPublic Works
Matt Greiner

Public Works Director

(515) 278-0822

mgreiner@cityofjohnston.com

Construction Team

*Special note: all public communications with regard to the project 

should be directed to Foth contacts listed above.



ÁUtility Relocations (started Fall 2017)

Á MidAmerican Energy (overhead and underground power)

ü Moving to underground

Á CenturyLink (underground communications)

Á Mediacom (overhead and underground communications)

ü Moving to underground

Á Windstream (underground communications)

Á Iowa Communications Network (underground communications)

Á MidAmerican Energy (gas)

Anticipated Construction Staging



Stage 1:  work elements = removal of existing pavement, water main, storm sewer, channel grading, pavement 

construction, sidewalk/trail construction

Schedule: mid April 2018 to mid July 2018

Anticipated Construction Staging

1. NW 70TH AVENUE CLOSED BETWEEN PECKHAM STREET TO NW 86TH STREET

2. ACCESS MAINTAINED ON EXISTING PAVEMENT

NW 70TH AVE
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Stage 2:  work elements = removal of 
existing pavement, pavement construction, 
sidewalk construction

Schedule:  mid July to early August

Anticipated Construction Staging

1. NW 70TH AVENUE CLOSED BETWEEN PECKHAM STREET TO 

NW 86TH STREET

2. ACCESS MAINTAINED ON EXISTING PAVEMENT

3. ONE-LANE ROAD ON PECKHAM STREET IN WORK ZONE

NW 70TH AVE



Anticipated Construction Staging

ÁStage 1 and 2 Detour

ÁMid April to early 
August



Stage 3:  work elements = removal of existing pavement, storm sewer, pavement construction, sidewalk/trail 

construction

Schedule: early August 2018 to early October 2018

Anticipated Construction Staging

1. NW 70TH AVENUE CLOSED FROM PECKHAM STREET TO 600 FEET WEST

2. ACCESS MAINTAINED ON NEWLY CONSTRUCTED PAVEMENT

3. ONE-LANE ROAD ON PECKHAM STREET IN WORK ZONE

NW 70TH AVE


